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CCR No. 97-0532 Logged Date 4/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] | Affected Release B Change Class ||

Title (description) CLS Rebin for BO Validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification
status (L4s); and ~ approved " for L4 status. Data reflects RTM 3/14/97 baseline.

Revision A makes a sepearate table for new L4s; adds new |4 S-CLS-10082 and links it to IMS-0580#B, IMS-
0630#B, IMS-0640#; corrects S-CLS-10075 and S-CLS-10080 modifications; changes S-CLS-10062 verification
method to demo.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Edward Nicosia (signed) Edward Nicosia  4/9/97
Signature Date
Office Sys. Eng. Office Manager (signed) Farzad Davarya 4/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed0 Joe Guzek 4/11/97
Signature Date
CM010C96 ECS
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